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1 84210/84290 7826/9072 04-06249-01 Greenville DMV/SHP No - 0-25% 06/2020 1,294,000 Receipts

$10,343,959
Yes Under budget N Construction has begun.  Grading complete & building pads 

have been poured

4 84210 7826 11-09078-01 Swan Quarter Comfort Center/Operations Center 

and Dormitory - Ferry

No - Complete 06/2018 3,330,300 Receipts

$3,846,100
Yes On budget N Shelby Scales said to send final pay app to Cadet and close the 

contract.  If he wishes to pursue claims, he can later.

9 84210 7826 13-10060-01 Asheville MultiUse Office - DOH 13 No Construction Drawings 

(CD)

11/2021 38,400 Receipts

$1,967,035
Yes Over budget Y Conference call last week.  Division 13 will not be adding funds, 

the building will be reduced and then bid.

12 84210 7826 16-12916-01A Lumberton Equipment Shop - DOH 6 No - 75-100% 02/2020 2,795,600 Receipts

$3,040,600
Yes Over budget N Construction issues with GC have been ongoing.  A new project 

superintendent is now in place.

13 84210 7826 00-17944-000 Newland Maintenance Office/Assembly Building - 

DOH 11

No Schematic Design (SD) - 34,000 Receipts

$839,500
No Over budget Y On hold.

14 84210 7826 16-14194-01A Winfall REU Warehouse No Construction Drawings 

(CD)

09/2020 92,000 Receipts

$696,000
Yes On budget N Changes were made to the design to bring it within budget

15 84210 7826 15-12499-01A Castle Hayne Multi-Unit Facility - DOH 3 No - 75-100% 03/2020 1,578,900 Receipts

$1,754,000
Yes On budget N GC still behind schedule but progress is being made.  At least 

two subs have complained about lack of payment.

17 84210 7826 16-12991-01A Equipment Shop - Rosman No Construction Drawings 

(CD)

10/2020 251,800 Receipts

$1,577,906
Yes On budget N Revised CDs have been submitted to SCO for review / approval

18 84210 7826 14-11279-01A Equipment Shop - Wagram No - Complete 05/2019 2,483,000 Receipts $2,298,690 Yes Over budget N Building looks good overall and is very near completion.

20 84210 7826 12-09859-01A Greenville Equipment Shop - Design - DOH 2 No - 75-100% 12/2020 8,420,000 Receipts $8,683,000 Yes On budget N Project is nearing completion.

25 84210 7826 17-17905-01A Swan Quarter Equipment Office/Shop - DOH 1 No Design Development (DD) 01/2021 47,300 Receipts

$1,200,000
Yes On Budget N Project scope was changed to bring it within budget.  New DD 

estimates are on-budget

26 84210 7826 TBA Iredell County Bridge Maintenance Office and 

Warehouse DOH 12

No Design Development (DD) - 12,400 Receipts

$962,000
Yes - - On Hold - RIF

27 84210 7826 14-11260-01 Orange County Storage Shed - DOH 7 No - 75-100% 12/2020 500,000 Receipts

$725,000
Yes On budget N Contractor has been removed and the bonding company will be 

completing the project.  Project is near completion.

28 84210 7826 17-17902-02A Durham County Maintenance REU/IMAP 

Warehouse - DOH 5

No - 0-25% 07/2020 62,000 Receipts

$1,089,000
Yes On budget N Project started construction and is going well.

29 84210 7826 17-17904-01A Wilson County Maintenance Assembly Office - 

DOH 4

No - 0-25% 04/2020 308,500 Receipts

$1,939,000
Yes Under budget N Project construction has begun.  Slab and some civil work 

complete.

32 84210 7826 TBA Graham County Maintenance Complex - Phases I 

and II - DOH 14

No Final Drawings/Bid (FD) On-hold 439,300 Receipts

$1,150,000
Working on infrastructure improvements.

33 84210 7826 17-17945-01 Dallas Equipment Shop - DOH 12 No Schematic Design (SD) 08/2021 23,000 Receipts

$1,605,000
Yes On budget N Site study complete.  Working with Division for final location of 

new shop.  Demo of existing buildings using Force Account 

Labor35 84210 7826 14-11265-01 Sampson County Equipment Shop - DOH 3 No - 75-100% 08/2019 3,213,800 Receipts

$3,350,000
Yes On budget N Construction is nearly complete.  Final inspection for owner 

occupancy may be delayed because of the generator issues.

41 84210 7826 14-11007-01 Clay County  Equipment Shop - DOH 14 No Final Drawings/Bid (FD) On-hold 167,800 Receipts

$1,502,928
Yes On budget N Design has been simplified.  Will rebid soon.

42 84210 7826 14-11014-01 McDowell County Bridge Maintenance Assembly - 

DOH 13

No - Complete 06/2019 1,110,200 Receipts

$1,550,000
Yes On budget N Construction is complete.

44 84210 7826 14-11007-01 Graham County Maintenance Assembly Office No Final Drawings/Bid (FD) On-hold 76,400 Receipts $843,725 Yes On budget N Design has been simplified.  Will rebid soon.

45 84210 7826 17-17064-01 Rowan County Renovation/Addition 

District/Resident Engineer's offices

No Final Drawings/Bid (FD) On-hold 53,300 Receipts

$630,000
Yes On budget N On Hold - Ready for Bidding

46 84210 7826 17-17063-01 Asheboro Maintenance Warehouse and Sign Shop No - Complete 632,500 Receipts

$621,400
Yes Over budget N Project accepted on 10/31/2019
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